
  

  UTILITIES COMMISSION 

October 8, 2014 

 

The regular meeting of the Baxter Utilities Commission was called to order at 4:00 p.m. by 

Chairman Rock Yliniemi. 

 

MEMBERS PRESENT: Commissioners Shawn Crochet, Dave Franzen, Chairman Rock 

Yliniemi and Council Liaison Rob Moser. 

 

MEMBERS ABSENT: None. 

 

STAFF PRESENT: Public Works Director/City Engineer Trevor Walter and Administrative 

Assistant Mary Haugen. 

 

OTHERS PRESENT: Matt Borden, Shawn Pratt and WSN Consulting Engineer Aric Welch. 

 

APPROVAL OF MINUTES 

MOTION by Commissioner Crochet, seconded by Commissioner Franzen to approve the 

Utilities Commission minutes of September 3, 2014. Motion carried unanimously. 

 

WOIDA ROAD, WILDFLOWER DRIVE AND FRANKLIN DRIVE IMPROVEMENTS 

CHANGE ORDER NO. 2 AND MEMO 

WSN Consulting Engineer Welch reviewed the Change Order No. 2 request with the contractors 

and commission.  

 

 The Contractor requested an additional $2,250.00 for the four planned mainline sanitary 

sewer and water studs along Woida Road for future development. To date only one set of 

mainline stubs have been installed at Wildflower Drive. The Contractors request of 

$2,250 for the excavator and six laborers is consistent with the additional time and hourly 

rates supplied. Consensus of the commission is to approve the additional $2,250 for the 

one completed set of mainline sanitary sewer and water stubs only. A determination on 

the remaining three relocations will be made after the work has been completed. 

 The Contractor requested an additional $1,500.00 per hydrant relocation on Woida Road. 

To date six of the eight hydrant relocations have been completed. Consensus of the 

commission is to approve the additional $1,500.00 each for the six completed relocations. 

A determination on the remaining two relocations will be made after the work has been 

completed. 

 The Contractor has requested an additional $1,200 per sanitary sewer and water service 

along Woida Road. The amount is based on the Contractor's claim that service work was 

bid at four to five services per day and current production on Woida Road has been 

slowed to two services per day because of underground utilities. In analyzing this claim 

we reviewed the service installation history on the project. Our records indicate the 

Contractor averaged three sanitary sewer and water services per day on Wildflower Drive 

and Franklin Drive during the time period from Monday, August 4, 2014 to Wednesday, 

September 3, 2014. The Contractor has not made a claim of slowed production in this 

project area. On Woida Road the Contractor has been averaging three services per day 

from Monday, September 8, 2014 to Tuesday, October 7, 2014. Our records indicate no 

loss of production between project areas. We acknowledge the presences of additional 

utility lines on Woida Road but the loss of production does not appear to be as significant 

as claimed by the Contractor.  

 



  

Mr. Pratt explained that on Wildflower Drive and Franklin Drive one crew was installing main 

line and the second crew was following and installing service lines. Woida Road; however, 

presented a different situation since one (1) crew was installing mainline and two (2) crews were 

installing service lines at 1.5 lines per day due to extensive underground utilities that were not 

shown on the plan set. 

 

Mr. Borden confirmed that there are more wires than listed on the plan set and they are trying to 

keep costs down on the project. 

 

Commissioner Franzen and Commissioner Crochet stated that they felt some compensation was 

necessary but did not know a dollar amount. Public Works Director/City Engineer Walter 

requested the comparison be recalculated based on production rates.  

 

All items on the change order were discussed in detail with the contractor and the commission 

requested the items be reevaluated and returned for approval. The commission discussed holding 

a special meeting on Monday, October 13
th

, 2014 at 6:00 p.m.  

 

MOTION by Commissioner Franzen, seconded by Commissioner Crochet to table the Woida 

Road, Wildflower Drive and Franklin Drive Change Order  No. 2 to the Special Utilities Meeting 

on Monday, October 13
th

, 2014 at 6:00 p.m. Motion carried unanimously. 

 

WOIDA ROAD, WILDFLOWER DRIVE AND FRANKLIN DRIVE IMPROVEMENTS 

PARTIAL PAY ESTIMATE NO. 3 

Public Works Director/City Engineer Walter requested the partial pay estimate be tabled until 

Monday, October 13
th

, 2014 at 6:00 p.m. 

 

MOTION by Commissioner Franzen, seconded by Commissioner Crochet to table the Woida 

Road, Wildflower Drive and Franklin Drive Partial Pay Estimate No. 3 to the Special Utilities 

Meeting on Monday, October 13
th

 at 6:00 p.m. Motion carried unanimously. 

 

FALCON DRIVE IMPROVEMENTS PROJECT CHANGE ORDER NO. 2  
WSN Consulting Engineer Welch reviewed the DeChantal Excavating Change Order No. 2 for 

the Falcon Drive Improvement Project for various modifications to the project as listed below: 

 

1. Contractor removed and replaced class 5 aggregate base to allow Excel Energy to relocate 

their gas main from under the turn lane and Falcon Drive roadway crossing. 

 

2. The hydrant was moved from the planned location and the watermain ended up under the 

ditch/stormwater holding area for the McDermott site. Insulation was installed over the 

pipe because there was less than 8.5'. 

 

3. The Brainerd Lakes Surgery Center mailbox had to be relocated to accommodate the 

pedestrian curb ramp for Isle Drive pedestrian crossing. 

 

4. Mail box supports were requested by the City for the Nystrom and McDermott facilities. 

 

5. Additional grading and sod was necessary to accommodate the pedestrian curb ramp on 

the south side of Isle Drive. 

 

MOTION by Commissioner Franzen, seconded by Commissioner Crochet to recommend City 

Council approve the DeChantal Excavating Change Order No. 2 in the amount of $1,705.25 for 

the Falcon Drive Improvements Project. Motion carried unanimously. 



  

 

FALCON DRIVE IMPROVEMENT PROJECT PARTIAL PAY ESTIMATE NO. 1  
WSN Consulting Engineer Welch reviewed the DeChantel Excavating Partial Pay 

Estimate No. 1 for the Falcon Drive Improvements Project. Retainage is being held at 10% and 

the project has reached substantial completion by the required date in the contract. 

        

WSN Consulting Engineer Welch had no concerns with the partial pay estimate and recommends 

approval.  

 

MOTION by Commissioner Crochet, seconded by Commissioner Franzen to recommend City 

Council approve the DeChantal Excavating Partial Pay Estimate No. 1 in the amount of 

$146,822.85 for the Falcon Drive Improvements Project. Motion carried unanimously. 

 

WSN AGREEMENT FOR PROFESSIONAL ENGINEERING AND LAND SURVEYING 

SERVICES FOR INGLEWOOD DRIVE  - T.H. 210 TO EXCELSIOR ROAD  
City Consulting Engineer Welch presented the proposal to provide preliminary survey and 

wetland delineation services for the section of Inglewood Drive between T.H. 210 and 

Excelsior Road including the section of Fairview Road from Inglewood Drive west to the 

Lakewood Church eas t  entrance.  

 

Mr. Welch stated he is aware the City is seeking to complete this work before the end of the 

wetland delineation season and before winter conditions set in and there isn’t much time left to 

complete the work. 

The proposed scope of services is as follows:  

Preliminary Survey Services 

WSN proposes to complete a preliminary topographic survey of the project area suitable for 

design of the proposed improvements. Items included with this proposal are: 

 

 Establish vertical and horizontal control points within the project area 

 Field survey existing conditions and topography for vertical and horizontal location 

information 

 Coordinate field location of existing utilities (i.e. electric, telephone, gas, cable) 

 Record and document  location of mapped or marked utilities (i.e. electric, telephone) if 

available 

 Record and document existing property corners and right-of-way that are evident 

 Import field survey points into base drawing along with property and right-of-way 

information 

 Prepare base topographic drawing and existing ground surface 
 

 

Wetland Delineation Services 

WSN proposes to delineate wetlands located within the project limits, prepare a wetland 

delineation report and submit the report to the Technical Evaluation Panel (TEP). Items included 

in our proposed scope of services are as follows: 

 

 Review existing records/maps/surveys and existing data as required by the 1987 U.S. 

Army Corps of Engineers Wetlands Delineation Manual 

 Conduct a site reconnaissance and stake wetland boundaries based on existing hydrology, 

vegetation and soils 

 Survey location of wetland boundaries 

 Prepare a delineation report suitable for submittal to all applicable regulatory authorities 



  

 Submit and present the findings of the report to the TEP 

 

WSN proposes to perform the services described above on an hourly basis in the Not To Exceed 

amount of $11,000. The topographic survey would be completed as soon as possible and the 

wetland delineation report would be complete and ready for submittal at the first Crow Wing 

County TEP meeting in November.   

 

Public Works Director/City Engineer Walter stated for the record that the second phase of the 

project will be over the dollar threshold of the City RFP Policy. The Engineering design and 

Construction Observation services will be bid according to the City of Baxter’s RFP policy, 

putting both WSN and The Utility Commission on notice of the policy requirements. 

 

MOTION by Commissioner Crochet, seconded by Commissioner Franzen to recommend City 

Council approve the WSN Agreement for Professional Engineering and Land Surveying Services 

for Inglewood Drive from T.H. 210 to Excelsior Road in the not to exceed amount of $11,000.00. 

Motion carried unanimously. 

 

WSN AGREEMENT FOR PROFESSIONAL ENGINEERING AND LAND SURVEYING 

SERVICES FOR BRIARWOOD DRIVE  

City Consulting Engineer Welch presented the proposal to provide engineering and survey 

services related to improvements on Briarwood Lane.  
 

The proposal includes the following: 

 

Preparation of a Feasibility Study that: 

 Identifies existing conditions 

 Recommends proposed improvements 

 Estimates project costs 

 Discusses project implementation   

 Estimates assessments 

 Recommends improvements 

 

Plan Preparation and Quoting Assistance including: 

 Preparation of basic plan sheets suitable for obtaining quotes 

 Preparation of specifications and quotation documents 

 Assistance with soliciting quotes and answering questions 

 

Assessment Assistance including: 

 Modification of the existing informational meeting presentation for use with the 

Improvement and Assessment Hearings 

 Attendance and presentation at the Improvement and Assessment Hearings 

 Preparation of assessment calculations and assessment roles 

 Construction Staking 

 Preparation of staking computations requested by the Contractor 

 Placement of construction stakes as requested by the Contractor 

 

WSN proposes to complete the work described above in the Not To Exceed amount of $4,250 

and have the feasibility study completed within 30 days of acceptance.  

 



  

MOTION by Commissioner Crochet, seconded by Commissioner Franzen to recommend City 

Council approve the WSN Agreement for Professional Engineering and Land Surveying Services 

for Briarwood Drive in the not to exceed amount of $4,250.00. Motion carried unanimously. 

 

SOUTH ISLE DRIVE FEASIBILITY STUDY 

Public Works Director/City Engineer Walter informed the commission that the feasibility study 

was reviewed at the October 7
th

 council workshop and the council is seeking any comments or 

concerns from the commission.  

 

The City Council is handling the feasibility study directly due to the complexities of the project 

and multiple funding sources.  

 

EAGLE RIDGE FEASIBILITY STUDY 

Public Works Director/City Engineer Walter reviewed the updated feasibility study which 

reflects the following items: 
 

 Construction costs have changed since 2007 

 The Baxter Assessment Policy has been updated and has many changes 

 Baxter has investigated the potential of connecting to Brainerd utility services 

 A portion of Eagle Drive is being considered for abandonment as a way to cut project 

costs 

 

MOTION by Commissioner Franzen, seconded by Commissioner Crochet to recommend City 

Council accept the Eagle Ridge Feasibility Study. Motion carried unanimously. 

 

HDR WHISKEY CREEK TRIBUTARY TO THE MISSISSIPPI RIVER FEASIBILITY 

STUDY 

Public Works Director/City Engineer Walter informed the commission that HDR presented the 

study directly to City Council at the October 7
th

 council workshop. The council requested 

additional information and correction of an error within the study. HDR plans to have the study 

back on the next Council agenda for approval. 

 

SEH, INC. EXCELSIOR ROAD IMPROVEMENTS MONTHLY PROJECT STATUS 

UPDATE  
The SEH, Inc. Excelsior Road Improvements Monthly Project Status Update was submitted to 

the commission as information only. 

 

BRAINERD PUBLIC UTILITIES WASTEWATER PLANT CHARGES FOR AUGUST 

2014 

The Brainerd Public Utilities Wastewater Plant Charges for August and September 2014 was 

submitted to the commission as information only. 

 

ADJOURNMENT 

MOTION by Commissioner Crochet, seconded by Commissioner Franzen to adjourn the 

meeting at 6:00 p.m. Motion carried unanimously. 

 

 

Approved by:       Submitted by, 

 

           _______ 

Rock Yliniemi       Mary Haugen 

Chairman       Administrative Assistant



 


